




WP8

Implementation Plan

Lead partner:


EuroGeographics





EuroRoadS : a ‘small’ project

- ~3M€, 30 months, subset of EU countries
- Implementation plan :
 - “to assess the structures and mechanisms needed for the implementation of an interoperable road data solution for Europe.”
 - to extend the scope of the project:
 - Pan-European coverage
 - Long term implementation of EuroRoadS findings and results





euoroads

... assess the structures and mechanisms ...

- **Content**
 - Features, attributes, etc
 - Quality (resolution, accuracy, currency, etc)
- **Delivery**
 - Specifications, format, media...

**Technical
interoperability**

- **Business**
 - Licensing terms
 - Costs models
- **Organisational**
 - Partnerships,

**Business
interoperability**



WP8 tasks (1)

- Survey through questionnaire (m.12)
 - existing road data availability, management structures, data access policies etc.
 - for national or local solutions, assess existing sources, assess gaps and issues,
- Survey report (m.18)
 - and discussion document?



Three-level results

- In-house knowledge : most detailed
 - Sweden, Germany, GB, France, Austria
- Plus selected typical other countries : very detailed
 - Spain, Italy, Estonia, Norway
- Plus pan-European : general information
 - Theoretical target : 40 countries
 - Practical success criteria : 20 countries



WP8 tasks (2)

- 4 workshops
 - Months 20 to 24
 - Regional WSs, Actor-type WSs or Issue focused WS?
- Final report (m.29)
 - "Recommendations for Implementation of a European Road Data Solution"



- Questions?
- Comments on:
 - Implementation plan's objectives
 - Questionnaire scope and targets
 - Workshops scope and location

Thank you!